Send Home: budget

Development funding request. Estimate by Design Master Solutions LLC for taking the jam prototype to a released game in 6 months. Blended studio rate: US$ 45/hour, the same as our other entry in this jam. All amounts in US dollars.

#	Work package	Hours	Cost
1	Game design and balance: more needs at home and trouble here, a second job with a different salary, difficulty across the year, more endings	110	4,950
2	Corridor data: one data file from the World Bank Remittance Prices Worldwide dataset with source and date on screen, refreshed every quarter; new corridors from the twelve it covers from the UAE	40	1,800
3	Languages: native review of the jam's Arabic edition, and the game in Hindi, Urdu and Filipino, with right-to-left UI for Urdu	120	5,400
4	Playtests: 3 rounds with people who send money home from the UAE, before/after questions on the 5 lessons, fixes	110	4,950
5	Session mode, shaped with trainers: no personal data, 10-minute session plan for employers' financial wellbeing programs and schools, printable debrief	100	4,500
6	Mobile release: iOS and Android builds, store listings, low-end phones, play offline	160	7,200
7	Original art: the street and its counters, home scenes, UI, store art	180	8,100
8	Original music and sound effects, mixed for phones	60	2,700
9	QA, launch, and 3 months of support after release (months 7 to 9)	100	4,500
	Subtotal	**980**	**44,100**
	Contingency (10%)		4,410
	Total		**48,510**

Assumptions

The AI agent speeds up the code, so most funded hours go to what it cannot do alone: playtests with people, native language review, work with trainers, art, music and store releases. There are no other cost lines because our store accounts already exist, the web build stays on free hosting and the corridor data is public.

Milestones

- Month 1: first playtest on the web build, corridor data file, native review of the Arabic.
- Month 2: design and balance from the playtest, Hindi, Urdu and Filipino texts.
- Month 3: session mode with trainers, second playtest.
- Month 4: art and sound, mobile builds.
- Month 5: QA on low-end phones, offline play, third playtest.
- Month 6: store release and the playtest report (what players got right before and after playing).

What ships at each funding level

Prizes and final amounts are set by the jam, so the plan is cut from the bottom of its priority list, not spread thin. Learning and reach come first; new content comes last.

Funding	Lines funded	What ships
$5,000	Line 4 ($4,950)	Three playtest rounds and the fixes, on the web build
$15,000	Lines 2, 3 and 4 = $12,150 + 10% contingency = $13,365	Plus live corridor data and the game in Arabic (reviewed), Hindi, Urdu and Filipino
$30,000	Lines 2, 3, 4, 5 and 6 = $23,850 + 10% contingency = $26,235	Plus the session mode and the iOS and Android release with the current art
$48,510	All lines + 10% contingency	Plus more content, original art and original music

What stays free

The web version stays free to play, with no ads and no data collection from players.